



IlKharas Regional Council

Private Bag 2184, KFTMANSHOOP | Tel: +264 63 221 900 | Fax: +264 63 203 538

12 October 2022

Enq: Mr. R. Sachika

PROJECT NAME	STATUS	STARTING DATE	COMPLETION DATE
2019/ 2020 FY			
Construction of //Kharas Regional Office Park	On going	21 January 2016	Anticipated Completion date is set for 28 Feb 2023
Construction of Services Infrastructure (Sewer & Water) at Grunau Phase 1	Completed	4 December 2019	Continued to Next FY
Construction of Services Infrastructure (Sewer) at Aus, Ph. 1	Completed	1 December 2019	28 July 2020
Construction of Services and Pump station refurbishment at Ariamsvlei, Ph. 1	Completed	19 November 2019	30 July 2020
2020/ 2021 FY			
Construction of //Kharas Regional Office Park	On going	21 January 2016	Anticipated Completion date is set for 28 Feb 2023



All official correspondence must be addressed to the Chief Regional Officer

Construction of Services Infrastructure (Water) at Noordoewer, Ph. 1	Completed	5 February 2021	Continued to next FY
Construction of Services Infrastructure (Sewer & Water) at Grunau, Phase1	Completed	4 December 2019	14 May 2021
Construction of Services Infrastructure (Sewer) at Aus Ph. 2	Completed	04 January 2020	08 December 2020
Construction of Services Infrastructure (Sewer & Water) at Ariamsvlei Ph. 2	Completed	01 April 2021	02 August 2021
2021/ 2022 FY			
Construction of //Kharas Regional Office Park	On going	21 January 2016	Anticipated Completion date is set for 28 Feb 2023
Construction of Services Infrastructure (Water) at Noordoewer Ph. 1	Completed	05 February 2021	31 March 2022
Construction of Services Infrastructure (Sewer & Water) at Grunau Phase 2	Completed	31 January 2022	Anticipated completion date is set for December 2022
Construction of Services Infrastructure (Sewer) at Aus Ph. 3	Completed	18 March 2021	22 March 2022
Construction of Services Infrastructure (Sewer & Water) at Ariamsvlei, Ph. 3	Completed	18 February 2022	1 July 2022
Construction of Karasburg Constituency Office	On going	1 April 2015	Anticipated completion date is set for 31 March 2023